COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 11/ 2013

ESTI MATE SUMVARY 14: 16: 18
CONTI D C18776 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18776-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 49.0  DAYS TI ME ALLOW 40 WORK DAYS
S| GN STRUCTURE | NSTALLATI ON PERCENT TIME:  122.50 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO STAR600- 410
S| GN STRUCTURE | NSTALLATI ON
NAME OF ROAD: 070A
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 DENVER
ADAMB, REG ON 6
CONTRACTOR:
TETRA TECH CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 01/ 11/ 2013 DATE TI ME STARTED 04/ 23/2012
5401 EAST48th AVE. DATE LET 03/ 01/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2012 DATE TIME STOPPED 12/01/2012
DATE CONTRACT EXECUTED 04/ 05/ 2012 DATE ACCEPTED 12/ 01/ 2012
DENVER CO 80216 720-881- 7111 DATE NOTI CE TO PROCEED 04/ 23/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 350, 185. 00 PARTI Cl PATI NG $ 289, 800. 50 $ 668. 00
AWARD PROJECT AM: $ 323, 700. 00 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 82. 76% TOTAL EARNI NGS 289, 800. 50 668. 00
FUNDS AVAI LABLE: $ 60, 384. 50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 289, 800. 50 668. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -4,855.50 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 284, 945. 00 668. 00
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 284, 945. 00 668. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYNENT DUE $ 668. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18776-BI D ESTI MATE RUN 01/ 11/ 2013
PRQJECT STAR600- 410 ESTI MATE NO. 0005 14:16:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCR! PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00805 Renoval of Overhead Sign Structure 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0010 202- 00810 Renoval of Ground Sign 7.000 6. 000
EACH 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0015 202-00821 Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0020 202- 00900 Renoval of Concrete Footing 4.000 4.000
EACH 0. 000 0. 00
650. 00000 4. 000 2,600. 00
0025 202-01130 *Renoval of Cuardrail Type 3 188. 000 188. 000
LF 0. 000 0. 00
5. 00000 188. 000 940. 00
0030 202-01170 *Renoval of Cuardrail Type 7 13. 000 13. 000
LF 0. 000 0. 00
267. 50000 13. 000 3,477.50
0035 202-01200  *Renpval of Tensioned Cable Barrier 20. 000 20. 000
LF 0. 000 0. 00
15. 00000 20. 000 300. 00
0040 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0045 203- 01597 Pot hol i ng 40. 000 1.000
HOUR 0. 000 0. 00
140. 00000 1. 000 140. 00
0050 208- 00034 G avel Bag 200. 000 42.000
LF 0. 000 0. 00
5. 00000 42.000 210. 00
0055 208- 00045 Concrete Washout Structure 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00



CONTI D C18776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18776- BI D ESTI MATE RUN 01/ 11/ 2013
PRQJECT: STAR600- 410 ESTI MATE NO 0005 14:16: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0065 208- 00205 Erosi on Control Supervisor 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 210-01300 *Reset |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0075 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 500. 000 500. 000
SY 0. 000 0. 00
2. 00000 500. 000 1, 000. 00
0080 304- 06000 Aggregate Base Course (Cl ass 6) 65. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 25. 000 21. 000
TON 0. 000 0. 00
200. 00000 21.000 4, 200. 00
0090 503-00048 *Drilled Caisson (48 Inch) 45. 000 45. 000
LF 0. 000 0. 00
420. 00000 45. 000 18, 900. 00
0095 503-00054 *Drilled Caisson (54 Inch) 99. 500 99. 500
LF 0. 000 0. 00
530. 00000 99. 500 52, 735. 00
0100 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 537. 500 537. 500
LF 0. 000 0. 00
16. 00000 537.500 8, 600. 00
0105 606-00710 *Quardrail Type 7 (Style CA 33. 000 33. 000
LF 0. 000 0. 00
360. 00000 33. 000 11, 880. 00
0110 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
750. 00000 3. 000 2,250. 00



CONTI D: C18776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18776-BI D ESTI MATE RUN 01/ 11/ 2013
PRQJECT: STAR600- 410 ESTI MATE NO. 0005 14:16:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606- 01380 *Transition Type 3H 1. 000 1.000
EACH 0. 000 0. 00
805. 00000 1.000 805. 00
0120 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0125 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1.000 4, 300. 00
0130 613-01125 1-1/4 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0135 613-07018 Pul | Box (18"x12"x8") 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0140 614-00013 *Sign Panel (Qass I11) 2, 042. 000 2, 041. 000
SF 0. 000 0. 00
21. 00000 2, 041. 000 42,861. 00
0145 614-00612 Steel Sign Post (W6x12) 12. 000 12. 000
LF 0. 000 0. 00
85. 00000 12.000 1, 020. 00
0150 614-01022 Steel Sign Post (W 10x22) 109. 000 109. 000
LF 0. 000 0. 00
60. 00000 109. 000 6, 540. 00
0155 614-01026 Steel Sign Post (W 10x26) 41. 000 41.000
LF 0. 000 0. 00
67. 00000 41. 000 2,747.00
0160 614- 03001 Concrete Footing (Type 1) 1. 000 0. 000
EACH 1.000 500. 00
500. 00000 1.000 500. 00
0165 614- 03005 Concrete Footing (Type 5) 6. 000 6. 000
EACH 0. 000 0. 00
900. 00000 6. 000 5, 400. 00



CONTI D: C18776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18776-BI D ESTI MATE RUN 01/ 11/ 2013
PRQJECT: STAR600- 410 ESTI MATE NO. 0005 14:16:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614- 03006 Concrete Footing (Type 6) 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0175 614-32900 Monot ube Overhead Sign Cantilever (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0180 614-42500 *Monot ube Overhead Sign Bridge (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
5, 500. 00000 3.000 16, 500. 00
0185 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7, 500. 00
0190 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0195 630-00003 *Uni forned Traffic Control 67. 500 67.500
HOUR 0. 000 0. 00
70. 00000 67.500 4,725.00
0200 630- 00005 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
22. 00000 0. 000 0.00
0201 630- 00006 Uniforned Traf Crl (Vehicle) UTC (Veh) Replacenent 67. 500 67.500
Item
HOUR 0. 000 0. 00
22. 00000 67.500 1, 485. 00
0205 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
55. 00000 0. 000 0.00
0210 630- 00012 *Traffic Control Management 40. 000 36. 000
DAY 0. 000 0. 00
575. 00000 36. 000 20, 700. 00
0215 630- 80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 000
EACH 0. 000 0. 00
27. 00000 5. 000 135. 00



CONTI D C18776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18776- Bl D ESTI MATE RUN 01/ 11/ 2013
PRQJECT: STAR600- 410 ESTI MATE NO 0005 14:16: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 32. 000
EACH 0. 000 0. 00
27.50000 32. 000 880. 00
0225 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 20. 000
EACH 0. 000 0. 00
48. 50000 20. 000 970. 00
0230 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 6. 000
EACH 0. 000 0. 00
59. 00000 6. 000 354. 00
0235 630-80344 *Construction Traffic Sign (Special) 128. 000 4. 000
SF 12. 000 168. 00
14. 00000 16. 000 224.00
0240 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2,140. 00000 2.000 4, 280. 00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
321. 00000 2.000 642. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 10. 000
EACH 0. 000 0. 00
11. 00000 10. 000 110. 00
0255 630-80370 Concrete Barrier (Tenporary) 200. 000 200. 000
LF 0. 000 0. 00
11. 00000 200. 000 2,200. 00
0260 630- 80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
5. 50000 300. 000 1, 650. 00
0265 630-85010 *| npact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
2,140. 00000 1. 000 2,140. 00
0270 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
4, 300. 00000 2.000 8, 600. 00



CONTI D C18776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18776-BI D ESTI MATE RUN 01/ 11/ 2013
PRQIECT: STAR600- 410 ESTI MATE NO 0005 14: 16: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70010 F/ A M nor Contract Revisions 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adj ustnent 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70022 F/ A QIT Col orado Training Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70034 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 350, 185.00 $ 668.00 $ 297, 000. 50

CAT NO0400 CE BID | TEMB

0305 620-00045 Li qui dat ed Damages Liqui dated Danmages - $900/ day 0. 000 -8.000
DAY 0. 000 0. 00
900. 00000 - 8. 000 -7,200.00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00$ -7,200. 00

PRQJIECT TOTAL CURRENT AMI  $ 350, 185.00 $ 668. 00 $ 289, 800. 50



